
E N V I R O N M E N T  P R O T E C T I O N  A U T H O R I T Y 


MYPONGA WATERCOURSE 
RESTORATION PROJECT 
FINAL REPORT 2000−07 

JUNE 2008 






Myponga Watercourse 
Restoration Project 

final report 2000−07 



Myponga Watercourse Restoration Project final report 2000−07 
Author: G Bradford, S Finney, Y He and M Manou 

Acknowledgements 

The author would like to thank Stuart Paul, Tanya Roe, Lisa Blake, Rachel Bishop, Vanessa 
Geerts, EPA, SA Water, AMLR NRM Board, and the residents of the Myponga Reservoir 
catchment, including the Myponga Riparians Group, who so generously undertook works to 
protect their watercourses and assisted the Project in any way they could. 

For further information please contact: 

Information Officer 
Environment Protection Authority 
GPO Box 2607 
Adelaide SA 5001 

Telephone: (08) 8204 2004 
Facsimile: (08) 8204 9393 
Free call (country): 1800 623 445 

Website: <www.epa.sa.gov.au> 

Email: <epainfo@epa.sa.gov.au> 

ISBN 978-1-921125-71-3 

June 2008 

© Environment Protection Authority 

This document may be reproduced in whole or part for the purpose of study or training, subject to the inclusion of 
an acknowledgment of the source and to its not being used for commercial purposes or sale.  Reproduction for 
purposes other than those given above requires the prior written permission of the Environment Protection 
Authority. 

Printed on recycled paper 



CONTENTS 

GLOSSARY AND ACRONYMS ............................................................................ 1


SUMMARY ................................................................................................. 3


INTRODUCTION........................................................................................... 5


THE MYPONGA RESERVOIR CATCHMENT ............................................................ 6


PROTECTING THE WATERCOURSES OF THE CATCHMENT........................................ 9


THE ON-GROUND WORKS ............................................................................. 12


ASSESSING THE IMPACT OF THE WORKS ...........................................................20


DISCUSSION .............................................................................................. 21


REFERENCES ............................................................................................. 23


APPENDIX 1 DETAILED DESCRIPTION OF ON-GROUND WORKS...........................24 

APPENDIX 2 ASSESSING THE IMPACT OF RIPARIAN BUFFER ZONES ON 
WATER QUALITY IN THE MYPONGA RIVER CATCHMENT 
USING THE RIPARIAN PARTICULATE MODEL.................................. 27 

List of figures 

Figure 1 Location of the Myponga Reservoir catchment.........................................6 

Figure 2 Land use in the Myponga Reservoir catchment.........................................7 

Figure 3 Location of watercourse fencing within the Myponga Reservoir catchment .... 16 

Figure 2A Location of riparian restoration work within the sub-catchments of the 
Myponga Reservoir catchment .......................................................... 29 

Figure 2B Coarse and fine particulates storage structure of the RPM ........................ 32 

Figure 2C Average annual TSS percentage reduction for the period 2000−07 ............... 35 

Figure 2D Annual average reduction of TSS due to riparian restoration works in the 
sub-catchments of the Myponga Catchment between 2000 and 2007 ............ 36 


List of plates 

Plate 1 The Swamps of the Fleurieu Peninsula provide habitat for a variety of wildlife 
and slow the flow of water along the watercourses...................................8 

Plate 2 The support of the community was vital for the Project’s success. .............. 10 

Plate 3 A fenced and vegetated riparian buffer zone can improve water quality by 
filtering surface water runoff ........................................................... 12 

Plate 4 Crossings enable livestock to be moved around a property without needing 
to walk through watercourses .......................................................... 16 

Plate 5 This solar pump was installed by the landholder as part of the off-stream 
watering system........................................................................... 17


Plate 6 Alignment fence circa 2001 ............................................................. 17


Plate 7 Alignment fence circa 2005 ............................................................. 18




Plate 8 Revegetation of the Myponga River with local plant species has created 
habitat for wildlife, which will increase biodiversity................................18 

Plate 9 The removal of exotic plants such as willows decreases intense nutrient 
input from deciduous leaves and allow local native plants to be planted in 
their place ..................................................................................19 

List of tables 
Table 1 Landholder incentive rates in 2007 .....................................................10 

Table 2 Meeting the Project objectives .........................................................13 

Table 3 On-ground works undertaken for the Myponga Watercourse Restoration 
Project 2000−07 ...........................................................................14


Table 2A Land use in the Myponga catchment ...................................................29


Table 2B SimHyd parameters........................................................................30


Table 2C TSS EMC/DWC parameters for different land use ....................................31


Table 2D The main RPM parameter and values used for the Myponga Watercourse 

Restoration Project .......................................................................33 

Table 2E Characteristics of current riparian buffers and their trapping capabilities in 
sub-catchments between 2000 and 20007.............................................36 

Table 2F Modelled riparian buffer performances of existing and future development 
scenarios ....................................................................................37




GLOSSARY AND ACRONYMS 
AMLR NRM Board Adelaide and Mount Lofty Ranges Natural Resources 

Management Board 

Catchment Myponga Reservoir catchment 

DWC Dry Weather Concentration is the pollutant concentration 
measured during dry weather 

E2 E2 catchment modelling framework 

EMC Event Mean Concentration is the flow-weighted average 
pollutant concentration over a storm event 

EPA South Australian Environment Protection Authority 

incentive rate An amount of money paid to a landholder for each on-ground 
works activity undertaken 

Project Myponga Watercourse Restoration Project 

riparian buffer zone Riparian buffers or zones are vegetated strips of land separating 
runoff and pollutant-contributing land areas from surface water 
bodies. They provide potentially important environmental 
functions including maintaining waterway channel bank 
stability, reducing pollutant inputs to streams, and providing 
habitat for fauna and flora 

RZMP Riparian Zone Management Project 

RPM Riparian Particulate Model. The main function of the RPM is to 
quantify the particulate trapping capacity of riparian buffers 
through settling, infiltration and adhesion. The RPM operates as 
a filter (plug-in) module within the E2 catchment modelling 
framework. 

TSS Total Suspended Solids is a measure of the mass of fine particles 
suspended in water 

Watershed The Mount Lofty Ranges Watershed 
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SUMMARY 
The Myponga Reservoir catchment on the Fleurieu Peninsula is part of the Mount Lofty Ranges 
Watershed and supplies mains water to approximately 50,000 people in central and southern 
Fleurieu Peninsula communities. 

The quality of water within the Myponga Reservoir catchment became increasingly poor over 
many years as a result of land management practices including livestock grazing and land 
clearing that introduced contaminants such as pesticides and fertilisers, and increased levels 
of nutrients, pathogens, and suspended sediments. 

The Myponga Watercourse Restoration Project was established in 2000 following a survey by 
the then South Australian Environment Protection Agency, which identified that unrestricted 
livestock access and degraded or absent riparian vegetation were having detrimental impacts 
on water quality within the Myponga Reservoir catchment. 

To improve water quality for the reservoir raw water supply and the aquatic ecology, the 
current Environment Protection Authority (EPA) and landholders undertook works at 62 sites 
within the catchment from 2000 to 2007. Works included construction of 46 km of fencing 
along 24 km of watercourse, 33 stock crossings to prevent livestock from entering 
watercourses, and revegetation using local native plants to create vegetated riparian buffer 
zones. 

Using the Mount Lofty Ranges E2 model, staff developed the Myponga Riparian Particulate 
Model to investigate the potential benefits of the works in improving water quality. The 
model assessed the likely effectiveness of the fenced and revegetated watercourse riparian 
buffer zones in reducing the amount of sediment entering the watercourse through overland 
surface waters. The results indicated that at the current level of fencing and revegetation of 
the watercourses, it is likely that the amount of sediment entering the watercourses 
throughout the catchment will decline by approximately 12% each year. Within certain areas 
of the catchment in which works were undertaken more intensely, sediment amounts are 
likely to be reduced by as much as 55%. 

The modelling results also indicated that further riparian buffer establishment and restoration 
needs to be continued into the future in order to continue to improve water quality. 

The project, as undertaken from 2000−07, has ceased. The Adelaide and Mount Lofty Ranges 
Natural Resources Management Board is now delivering a program to promote better land 
management across the region, including within the Myponga Reservoir Catchment. 
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INTRODUCTION 
The Mount Lofty Ranges Watershed (the Watershed) is an area of land that is located within 
the Mount Lofty Ranges to the east of Adelaide and which contains a system of reservoirs 
that supply mains water to the greater Adelaide region, including the Fleurieu Peninsula. 

The southernmost reservoir within the Watershed is the Myponga Reservoir, which supplies 
mains water to approximately 50,000 people in central and southern Fleurieu Peninsula 
communities. 

As with all of the reservoir catchments within the Watershed, most of the catchment for the 
Myponga Reservoir is privately owned and has been developed for rural and urban land uses. 
The result of this development has been a change in the landscape through the removal of 
native vegetation; and the modification of surface and ground waters, and flow regimes. 
The quality of water has declined as a result of land management practices that have 
introduced new contaminants such as pesticides and fertilisers; and increased the existing 
levels of nutrients, pathogens and suspended sediments. 

In 1998 the then South Australian Environment Protection Agency undertook a survey of the 
condition of the watercourses within the Myponga Reservoir catchment and recommended 
that a project be established to address the issues of unrestricted livestock access and 
degraded or absent riparian vegetation. In 2000 the Myponga Watercourse Restoration 
Project (the Project), a community supported on-ground works program, was commenced by 
the Agency to improve the quality of the water entering the Myponga Reservoir and to also 
improve ecosystem and riparian health. The Project worked with landholders to exclude 
livestock from watercourses and establish vegetated riparian zones. 

This report reviews the work undertaken during the Project and assesses its impacts on 
water quality. 
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THE MYPONGA RESERVOIR CATCHMENT 

Location 
The Myponga Reservoir catchment (the Catchment) is located 40 km south of Adelaide 
(Figure 1) and is approximately 120 km2 in size. In 1962 a reservoir was constructed on the 
Myponga River adjacent to the town of Myponga to supply mains water to approximately 
50,000 people in central and southern Fleurieu Peninsula communities such as Yankalilla, 
Victor Harbor and Port Elliott. 

Figure 1 Location of the Myponga Reservoir catchment 

Land use 
The Catchment is predominantly an agricultural landscape supporting such industries as beef 
and sheep grazing, dairying, farm forestry, flower production and vineyards (Figure 2). 

The Catchment also supports rural and urban living, and the town of Myponga and the 
communities of Pages Flat and Munetta are located within the catchment. 

There are several protected areas, including Yulte Conservation Park, Nixon-Skinner 
Conservation Park and Stipiturus Conservation Park, within the catchment. 
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Figure 2 Land use in the Myponga Reservoir catchment 

The watercourses and water quality 
The Catchment can be hydrologically divided into five sub-catchments―Pages Flat, Blockers 
Road, Gauging Station, Tiers and Myponga Reservoir (Figure 1). 

The Myponga River is the largest of the watercourses within the catchment and flows 
through the glacial valley of the Pages Flat sub-catchment. The Myponga River is the only 
named watercourse in the catchment, but there are substantial watercourses that flow 
through the other sub-catchments. 

Prior to non-indigenous settlement of the Myponga region in 1843, the larger watercourses 
of the Catchment flowed through relatively flat landscapes following flow paths along often 
poorly defined channels, lined with Eucalypt woodland and swampy wetlands, which allowed 
the flow of water to spread across broad flood plains in periods of high rainfall and to 
retract to ephemeral pools in dry periods (EPA 1999). The vegetation within the Catchment, 
particularly riparian vegetation, served to maintain water quality by stabilising waterway 
channel banks, slowing the flow of water, and removing nutrients and pollutants from 
stormwater run-off. 

Since 1843, development of the Catchment has led to modification of surface and ground 
waters and of flow regimes. The removal of vegetation from the Catchment and unrestricted 
livestock access has resulted in erosion of the landscape and watercourses, causing 
sedimentation of the waters and contamination with pathogens and nutrients from animal 
wastes and fertilisers. Flow regimes have changed so that waters are no longer slowed 
through long and broad swampy wetlands, but flow along incised, eroded channels, and the 
ephemeral pools that once formed during dry periods are uncommon (EPA 1999). 

These changes to water quality and flows have resulted in the need to undertake expensive 
treatment processes to make water from the reservoir potable and have caused a decline in 
the health of aquatic ecosystems. 

7 



Myponga Watercourse Restoration Project final report 2000−07 

Remnant riparian vegetation in the Catchment 
In a disturbed catchment, watercourses are often one of the last parts of the landscape in 
which riparian vegetation is found. Despite the clearance of vegetation from much of the 
Catchment, there remain areas of remnant riparian vegetation, including Eucalypt woodland 
and the Swamps of the Fleurieu Peninsula, which have the important function of maintaining 
water quality within the Catchment. 

The Swamps of the Fleurieu Peninsula, which have been listed as a ‘Critically Endangered 
Ecological Community’ under the Environment Protection and Biodiversity Conservation Act 
1999 (EPBC Act), are localised wetlands that are densely vegetated with reedy or heathy 
vegetation growing on peat, silt, peat silt or black clay soils (EA 2003). 

As well as the role that they have in maintaining water quality, remnant vegetation supports 
a variety of interesting and unusual plants and wildlife. The Mount Lofty Ranges Southern 
Emu-wren and the Southern Brown Bandicoot, both listed under the EPBC Act as being 
endangered, are found along the swampy watercourses of the Catchment including the 
Stipiturus Conservation Park and its surrounding swamps (DEH 2007). 

Plate 1 The Swamps of the Fleurieu Peninsula provide habitat for a variety of wildlife  
and slow the flow of water along the watercourses. 
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PROTECTING THE WATERCOURSES OF THE CATCHMENT 

Riparian Zone Management Project 
In 1994 the then Environment Protection Agency commenced a series of watercourse surveys 
and developed management recommendations for metropolitan water supply catchments in 
the Mount Lofty Ranges. The aim of the Riparian Zone Management Project (RZMP) was to 
‘improve the water quality and ecological “health” of watercourses in the Mount Lofty 
Ranges through better management of their riparian zones’ (EPA 1999). 

A survey of the Myponga River catchment was undertaken in 1998 resulting in the 
publication of the report, Watercourse Survey and Management Recommendations for the 
Myponga River Catchment (EPA 1999). The report concluded that the surrounding land uses 
had impacts on the watercourses of the Catchment over many years. Unrestricted livestock 
access, introduced plants and absent or degraded riparian vegetation, were identified as the 
most significant issues threatening watercourse condition within the Catchment. 

Myponga Watercourse Restoration Project 
The Project was established in 2000 to implement the recommendations of the RZMP report. 

The objectives of the Project were to: 

•	 protect and enhance the quality of the source water supply to the Myponga Reservoir, 
which provides mains water for central and southern Fleurieu Peninsula communities 

•	 increase overall health of aquatic and riparian ecosystems within the Catchment 

• improve riparian zone condition and biodiversity value along the whole of watercourse. 

In order to meet these objectives, on-ground works were undertaken with landholders to: 

•	 fence watercourses to exclude livestock that degrade water quality through erosion and 
sedimentation, and the introduction of pathogens and nutrients 

•	 fence watercourses to create a vegetated buffer zone that will filter stormwater runoff 
prior to it entering the watercourse 

•	 construct livestock crossings to enable livestock to cross watercourses without walking 
through them 

•	 install off-stream watering points to enable livestock to drink after access to 
watercourses has been prevented 

•	 revegetate riparian zone buffers to create a vegetation filter and increase biodiversity 

•	 control woody weeds and exotic trees 

•	 construct structures to control stream bank erosion. 
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Plate 2 The support of the community was vital for the Project’s success. 

Funding sources and incentive rates 

During the term of the Project a total of $496,116 was provided by various funding sources 
including the National Action Plan for Salinity and Water Quality and Natural Heritage Trust 
($335,371), the EPA ($80,000), AMLR NRM Board ($60,745), and SA Water ($20,000). 
Landholders have also contributed significantly to the Project through labour and materials. 

In order to encourage voluntary participation in the Project and in recognition of the wider 
community benefits of the on-ground works, funds were used to provide financial incentives 
to landholders who partook in the Project. The financial incentives varied from year to year 
as did the activities for which funding was provided. Table 1 contains the incentive rates for 
2007. Landholders contributed to the on-ground works by paying for materials, undertaking 
the work themselves, or by paying for the work to be undertaken by contractors. 

Table 1 Landholder incentive rates in 2007 

Activity Incentive rate 

Fencing $4,000/km 

Construction of culvert-style livestock crossing $2,000/crossing 

Establishment of off-stream watering point $400/watering point 

Weed control $1,000 maximum 

Revegetation with native plants Free of charge 

In 2006 and 2007 funds were used by the EPA to contract a project officer to liaise with 
landholders and organise the on-ground works. 

Participants 

The Project worked with a number of groups to undertake the works, including: 

•	 Myponga Riparians Group―the group consisted of landholders upon whose land works 
were undertaken. The group was involved in meetings and field days with guest 
speakers, undertook voluntary work, and assisted with tours of the Catchment by various 
natural resources management organisations 

•	 AMLR NRM Board incorporating: 

−	 Fleurieu Animal and Plant Control Board―the former Fleurieu Animal and Plant 
Control Board provided advice on the control of weeds in the Catchment 
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−	 Area D Steering Committee/Fleurieu Project Steering Committee―met regularly and 
provided a forum for the discussion of natural resources management issues and 
assisted with obtaining funding 

−	 Land Management Program―assisted with the organisation of field days and tours, 
and the provision of advice on property management issues. 
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THE ON-GROUND WORKS 

Meeting the Project objectives 
The on-ground works were implemented to meet the objectives of the Project by addressing 
the various issues identified in the RZMP report as having an impact on watercourse 
condition within the Catchment. For example, fences were constructed along watercourses 
to exclude livestock, which reduced erosion of the watercourse banks and entry of 
sediments into the waters, thereby achieving the objectives of protecting the quality of 
water for the Myponga Reservoir and for aquatic ecosystems. Table 2 provides the links 
between the factors affecting water quality and biodiversity issues, the Project objectives, 
the on-ground works undertaken, and their potential impacts on water quality and 
biodiversity. 

The on-ground works implemented 
On-ground works were undertaken with 40 landholders with several of them undertaking 
work on a number of sites within their properties, so that a total of 62 sites were 
established. 

The type of on-ground works undertaken at each site varied, but watercourse fencing was 
undertaken on all but four properties. The works also included construction of livestock 
crossings, establishment of off-stream watering points, installation of alignment fences to 
control erosion points, revegetation and weed control. 

Commencing in 2005, all of the sites were revisited to assess their condition and record 
information about the on-ground works. Table 3 contains a summary of the on-ground works 
undertaken during the Project. A more detailed description of the on-ground works is 
contained in Appendix 1. 

Plate 3 A fenced and vegetated riparian buffer zone can improve water quality by 
filtering surface water runoff 
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Table 2 Meeting the Project objectives 

Factors affecting Project objective On-ground works  to improve water Potential impact of on-ground works on 
water quality and quality or biodiversity water quality or biodiversity 
biodiversity 

Livestock access to 
watercourses 

Protect quality of reservoir source water supply 

Increase health of aquatic and riparian ecosystems 

Improve riparian zone condition and biodiversity 
value 

Livestock-excluding watercourse fencing 

Livestock crossings 

Off-stream watering points 

Reduction in nutrient and pathogen levels 
from livestock urine and faeces 

Reduction in erosion-induced suspended 
sediments by hard-hoofed livestock 

Improved wildlife habitat through 
reduction in damage to riparian and in-
stream vegetation by livestock 

Absent or degraded Protect quality of reservoir source water supply Revegetation to establish vegetated Reduction in suspended sediments, 
riparian vegetation Increase health of aquatic and riparian ecosystems 

Improve riparian zone condition and biodiversity 
value 

riparian buffer zone pathogens and nutrients as a result of 
stormwater from paddocks filtering 
through a vegetated buffer zone 

Improved wildlife habitat 

Watercourse Protect quality of reservoir source water supply Revegetation of watercourse Reduction in suspended sediments 
erosion Increase health of aquatic and riparian ecosystems Construction of erosion control through bank stabilisation 

Improve riparian zone condition and biodiversity structures 

value 

Introduced plants Protect quality of reservoir source water supply 

Increase health of aquatic and riparian ecosystems 

Improve riparian zone condition and biodiversity 
value 

Control of introduced plants Reduction in nutrient input from 
deciduous plants 

Reduction in competition for native plants 

Improved wildlife habitat 
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Table 3 On-ground works undertaken for the Myponga Watercourse Restoration Project 2000−07 

Landholders Sites Watercourse fencing Livestock 
crossings 

Watering points Erosion control  Revegetation Weed control 

40 62 46 km of fencing 

24 km of watercourse 
fenced 

33 crossings 22 sites 2 alignment fences 
installed 

34 sites 

Approx. 7,000 per 
year 

23 sites 
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Watercourse fencing 

A total of 46 km of fencing was constructed to create riparian buffer zones along 24 km of 
watercourses in the Catchment (refer Figure 3). 

The watercourses included: 

• defined watercourses such as the Myponga River 

• wet gully areas that flow into defined watercourses 

• intact and degraded remnant swamps. 

As identified in Table 2, constructing watercourse fencing has multiple aims. The fences 
restrict livestock access to the watercourse, and reduce erosion and the deposition of 
pathogen and nutrient-containing faeces and urine. Once vegetated, the fenced riparian 
buffer zone can filter contaminants such as nutrients and suspended sediments from 
stormwater, thereby improving water quality. 

The riparian buffer zones within the Catchment are naturally quite wide and in most cases it 
was impracticable to fence the entire riparian buffer zone. Hence, the created riparian buffer 
zones did not always reflect the true nature and width of the natural riparian buffer zone. 

There was great variation in the width of the fenced riparian buffer zone within and between 
sites. For example, the riparian buffer zone width at one site ranged from 3.5 m to 155 m and 
the average width between sites ranged from 2.6 m up to 100 m. As a wide riparian buffer 
zone will have a greater ability to filter contaminants from stormwater than a narrower zone, 
the effectiveness of the fenced riparian buffer zones in filtering stormwater and thereby 
improving water quality is likely to vary from site to site. 
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Figure 3  Location of watercourse fencing within the Myponga Reservoir catchment 

Livestock crossings 

A total of 33 livestock crossings were constructed or repaired during the course of the Project 
to enable the movement of livestock around properties without walking through watercourses 
and degrading water quality. The livestock crossings were all culvert-style crossings, which 
were designed to carry water during low-flow periods, but to allow water to spill over and 
around during high-flow periods. 

Plate 4 Crossings enable livestock to be moved around a property without needing to walk 
through watercourses 
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Off-stream watering points 

When a watercourse was fenced to exclude livestock, it was sometimes necessary to establish 
watering points away from the watercourse. Funding was provided to establish off-stream 
watering points at 22 of the 62 sites. These systems generally consisted of a pump for bringing 
water up to a tank to be gravity fed to troughs, with variations to suit different landholders. 

Plate 5 	 This solar pump was installed by the landholder as part of the off-stream watering 
system 

Watercourse erosion 

Erosion of watercourse bed and banks, usually as a result of unrestricted livestock access and 
absent or degraded riparian vegetation, may cause sediments to enter the watercourse and 
have a negative impact on aquatic ecology and the source water for the Myponga Reservoir. 

The watercourse bed and banks at most sites were generally stable or had limited erosion. It 
was expected that continued exclusion of livestock by the fences and re-establishment of 
vegetation would reduce erosion, but it may be necessary in the future to undertake active 
erosion control works at some of these sites. 

Alignment fences were constructed at two sites to control erosion on bends along the 
Myponga River. 

Plate 6 Alignment fence circa 2001 
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Plate 7 Alignment fence circa 2005 

Revegetation 

Vegetated riparian buffer zones are necessary to stabilise the banks of the watercourses and 
to filter contaminated stormwater. 

The presence of grasses in the riparian buffer zone is essential for effective stormwater 
filtration and their growth, although often introduced pasture grasses rather than native 
grasses, was encouraged naturally through the construction of the fences, which prevented 
livestock grazing. 

Other components of the riparian vegetation structure such as trees, shrubs and emergent 
plants had been removed from much of the Catchment, so revegetation of these were 
undertaken at 34 of the 62 sites. 

The plants used in the revegetation program were grown from seed that had been collected in 
the local area and included trees, shrubs, sedges and rushes. Approximately 7,000 plants were 
planted each year. Revegetation was generally readily established, but grazing by kangaroos 
was a problem on properties that had nearby remnant native vegetation. In the later years of 
the Project, there had to be drought establishment of revegetation. 

Plate 8 Revegetation of the Myponga River with local plant species has created habitat for 
wildlife, which will increase biodiversity 
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Weed control 

Deciduous plants have the potential to pollute watercourses with nutrients from sudden 
inputs of large amounts of fallen leaves and to reduce biodiversity in the riparian zone, so 
control of woody weeds and exotic trees was undertaken on 23 of the sites, either by the 
landholder or by contractors employed through the Project. 

Blackberry was a very common weed along watercourses in the Catchment and was removed 
as part of the Project. Willows were removed from some properties, particularly in the early 
stages of the Project. 

Plate 9 The removal of exotic plants such as willows decreases intense nutrient input from 
deciduous leaves and allow local native plants to be planted in their place 
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ASSESSING THE IMPACT OF THE WORKS 
Following completion of the on-ground works in 2007, the EPA used computer modelling to 
investigate the potential impact of the riparian buffer zones on water quality. 

As only 9% of the watercourses in the catchment were fenced off and that fencing was 
distributed unevenly throughout the catchment, a conventional water quality monitoring 
program would not be able to reliably link changes in water quality across the catchment to 
the on-ground works without being overly complex. Therefore, it was decided to use a 
computer model that could indicate the potential improvements in water quality that may 
have occurred as a result of the creation of riparian buffer zones. 

The Riparian Particulate Model or RPM) (Newham et al 2005) was used to assess the amount of 
total suspended sediment (TSS) carried in surface water runoff that the on-ground works were 
likely to have prevented from entering the watercourses. The RPM operates as a filter (plug
in) module within the E2 catchment modelling framework (Argent 2004) and quantified the 
particulate trapping capacity of the riparian buffer zones through settling, infiltration and 
adhesion. 

There are numerous water quality parameters that could be used to assess the potential 
water quality impacts of the riparian buffer zones, but the RPM’s use of TSS can be seen as an 
indicator of likely changes in other water quality parameters. Thus, a reduction in TSS 
entering the Reservoir is likely to indicate that parameters such as nitrogen and phosphorous 
have also decreased. 

The Myponga RPM assessed two scenarios; an ‘existing’ scenario that examined the likely 
impact on TSS removal of the riparian buffer zones created during the Project, and a ‘future’ 
scenario that compared the improvements in TSS removal that would result from increasing 
the width and length of riparian buffer zones. 

Assessment of the existing scenario showed that at the current level of fencing and 
revegetation of the watercourses, it is likely that the amount of TSS entering the 
watercourses throughout the catchment will be reduced by approximately 12% each year into 
the future. However, as the riparian buffer zones were not spread evenly throughout the 
catchment there were large variations between sub-catchments with the future annual 
reduction in TSS likely to be as high as 55% where riparian buffer zones were more intensely 
applied. 

Results from the future scenario assessment indicate that the establishment of riparian buffer 
zones needs to be continued into the future in order to greatly improve water quality. 

Whilst the Myponga RPM indicated a reduction in the amount of TSS entering the reservoir 
through surface water runoff, it is likely that excluding livestock from entering a watercourse 
would also result in a decrease in nutrient input from faeces and urine thereby further 
improving water quality. 

There may also be improvements to biodiversity as a result of excluding livestock from the 
watercourses and creating vegetated riparian zones. However, these have not been assessed 
as part of the Project. 

The beneficial impacts of the Project are likely to extend beyond the simple changes in TSS 
that were indicated by the RPM. 

Appendix 2 contains a detailed report on the computer modelling process and its findings. 
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DISCUSSION 
The Myponga Watercourse Restoration Project has ended. The Adelaide and Mount Lofty 
Ranges Natural Resources Management Board is now delivering a program to promote better 
land management across the region, including within the Myponga Reservoir Catchment. 

Computer modelling indicated that the creation of riparian buffer zones within the catchment 
decreased the amount of TSS entering the watercourses and it is likely that it will also reduce 
other parameters such as nutrients and pathogens. 

Excluding livestock from watercourses, creating vegetated riparian buffer zones, and 
removing introduced plants such as willows and blackberry over a seven year period may have 
also improved biodiversity, although that was not assessed as part of the Project. 

The Project had a focus that, whilst incorporating aspects of biodiversity, was primarily on 
water quality and on the watercourse itself. Management of the catchment, indeed any 
catchment, needs to be holistic; focussing not just on water quality, but also management of 
soils and biodiversity, and working across the landscape, not just along its watercourses. 

The field of natural resources management has a greater scope for managing issues at a 
landscape scale, whereas the EPA, which is primarily a regulator, has a much more limited 
scope. Therefore, it is appropriate that the Project is now managed by the AMLR NRM Board. 

There are lessons to be learnt from the Project, which may be applied to the future 
management of the catchment, and quite equally, to all on-ground works projects. These are 
discussed below. 

• Develop a strategic approach to management of the catchment 

Management of a major catchment cannot be undertaken without a carefully considered 
community and government-developed strategy that expresses the wishes of the community, 
assesses the risks to the resource, sets targets and develops management actions. 

The Project was one of numerous activities that have taken place within the catchment. Much 
of this work was undertaken in an isolated and opportunistic manner. 

A strategic whole-of-catchment approach should be developed to enable a coordinated 
approach for, not just the works of the Project, but all of the activities that may take place 
within the catchment. The application of a comprehensive strategy would be of great benefit, 
as it will enable the development of a carefully considered water quality improvement plan 
for the entire catchment. This may also make it easier to engage the community from the 
outset and enable on-ground works to be more readily undertaken, as the community would 
be aware of its agreed role in the strategy and have a focus for its works. 

• Impact on water quality 

The focus of the Project was on undertaking on-ground works directly along the watercourses 
in order to protect and improve the quality of the water for the Myponga Reservoir and the 
aquatic ecology. 

Although it was intended that this approach would benefit water quality and biodiversity, it 
would be of greater benefit for the Project to be more focussed on whole-of-property 
management. It is possible that the impacts on water quality of land management activities 
that are occurring away from watercourses are significant enough that fencing and 
revegetation of the watercourses may not be sufficient to counteract these broader scale 
impacts. It is also likely that land holders who do not graze livestock may still be having an 
impact on water quality through their particular land use. Such land holders were not part of 
the Project, so expanding it into broader land management issues should capture a wider 
variety of activities and land uses and would manage the causes and not just the symptoms. 
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• Better decision-making tools for allocation of resources 

It is recommended that decision-making tools, particularly computer modelling, be used to 
assist with the allocation of resources through more considered decisions on which properties 
to undertake works. 

Decision-making tools could be used to compare the benefits or otherwise of undertaking 
works in one sub-catchment or property rather than in another. Such property identification 
would allow greater targeting of landholders, and more effective use of funds and time. 
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APPENDIX 1 DETAILED DESCRIPTION OF ON-GROUND WORKS 

Survey method 
In order to obtain an accurate record of the on-ground works that were undertaken during the 
Project, each site was revisited so that data on the works could be collected. 

Sites 1−48 were visited and the on-ground works assessed between June and December 2005. 
On-ground works continued to be undertaken and the more recent Sites 49−62 were visited in 
October and November 2007. 

Information on fencing, livestock crossings, off-stream watering points, watercourse erosion, 
existing vegetation and revegetation works, and weed management were recorded for each 
site. 

Data gathering at each site commenced with the measurement of fencing. The length of 
fencing on each side of the watercourse was measured with a measuring wheel. At intervals 
of 50 m, or 30 m when the fencing length was shorter, the width of the riparian buffer zone 
was measured. At some sites access to the watercourse was restricted by dense vegetation, so 
riparian buffer zone widths were estimated or measured using a Geographic Information 
System (GIS). An average width of the riparian buffer zone was determined for each property. 
At selected locations along the fence Global Positioning System (GPS) readings were taken to 
enable the location of fencing to be plotted using GIS. The length of watercourse fenced off 
was measured using the measuring wheel, although as access to the watercourse at some sites 
was restricted by dense vegetation, watercourse lengths were sometimes measured using GIS. 

Livestock crossings were noted and their condition recorded. 

The presence of off-stream watering points was identified. 

In order to ensure consistency with Australian standards, watercourse bed and bank stability 
was assessed using criteria derived from the Australian River Assessment System (AUSRIVAS). 
Notes were made on whether any erosion control had been undertaken and whether there 
were erosion problems on the property or upstream property that might have an impact on 
water quality. 

Vegetation that would have been present prior to works being undertaken was assessed using 
criterium derived from the AUSRIVAS. The state of revegetation was assessed and the 
presence of weeds recorded. 

The on-ground works 

Watercourse fencing 

A total of 46 km of fencing was constructed to exclude livestock from 24 km of watercourse 
and drainage lines in the catchment. This length of fencing included nearly 1.5 km of fencing 
that existed prior to the Project commencing, either as internal property fencing to which the 
Project fencing was connected, or fencing that had already been constructed along sections 
of a watercourse by landholders. This latter fencing is particularly important as it showed the 
commitment of some of the landholders to protecting watercourses, with one landholder 
having fenced off and revegetated part of his watercourse more than 15 years ago. 

Although the emphasis was on fencing defined watercourses, wet gully areas that flowed into 
more defined watercourses, and intact and degraded remnant swamps were also fenced off. 

There were no set guidelines as to how far from the banks of the watercourse the fences 
should be constructed and as participation by landholders was entirely voluntary there was 
great variation within and between sites in relation to the width of riparian buffer zones. For 
example, the width of the riparian buffer zone on one site ranged from 3.5 m to 155 m. The 
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average riparian buffer zone widths between sites ranged from 2.6 m to 100 m. The large 
widths were usually due to the generosity of landholders or the fencing of remnant vegetation 
or wet boggy areas adjacent to the main watercourse. 

As a wide riparian buffer zone will have a greater ability to filter contaminants from 
stormwater than a narrow one, the effectiveness of the fenced riparian buffer zones in 
filtering stormwater and thereby improving water quality is likely to vary from site to site. 

Livestock crossings 

A total of 33 livestock crossings were constructed or repaired during the course of the 
Project. All were culvert-style crossings, which were designed to carry water during low-flow 
periods and to allow water to spill over and around them during high-flow periods. Crossings 
on the Myponga River were strengthened using cement-treated rubble to protect their 
integrity during floods. Most of the crossings at the sites were observed to be in good 
condition. 

Off-stream watering points 

When a watercourse was fenced off to exclude livestock, it was sometimes necessary to 
provide off-stream watering points away from the watercourse. Off-stream watering points 
were established at 22 of the 62 sites. These systems generally consisted of a pump for 
bringing water up to a tank to be gravity fed to troughs, with variations to suit different 
landholders. 

Erosion 

The level of watercourse bed erosion and deposition could not be assessed for most of the 
sites due to the amount of water in the watercourses at the time of the site visits. At those 
properties for which it could be assessed, bed erosion and deposition levels were generally 
quite low. 

The watercourse banks were generally stable or had limited erosion on most of the sites 
possibly due to there being reasonable tree densities and the re-establishment of grasses, 
sedges and rushes. However, a number of sites had moderate or extensive instability along 
banks, with one site having extreme instability. It is hoped that continued exclusion of 
livestock by the fences and further re-establishment of vegetation will reduce erosion. 
However, at some sites it may be necessary to undertake active erosion control. Such work 
was undertaken at two sites along the Myponga River. At one of these sites, quite extensive 
bank erosion was identified adjacent to the culvert under Rogers Road, so an alignment fence 
was constructed by the landholder. 

Existing vegetation and revegetation 

All of the sites had some form of vegetation that was in existence prior to the works being 
undertaken, although the type and amount varied. All had continuous groundcover, primarily 
pasture grasses, which is vital for the filtering of stormwater. The presence of emergent 
vegetation varied and was mainly restricted to sites that had some form of swamp or wet 
boggy areas. The absence of an existing mid-story shrub layer was evident on many sites. Most 
of the sites had some level of existing over-storey of trees such as Red Gum, Swamp Gum, and 
Blackwood. Their presence tended to be sparse to patchy with no sites having a continuous 
over-storey. At those sites that had relatively intact swamp riparian vegetation, the patchy 
distribution of existing vegetation seemed to reflect a structure that would be typical of such 
sites. 

Revegetation was undertaken at 34 of the 62 sites using plants grown from seed that had been 
collected in the local area. The plants were mostly trees (eg River Red Gum Swamp Gum, Pink 

25 



Myponga Watercourse Restoration Project final report 2000−07 

Gum, Blue Gum, Blackwood), shrubs (eg Swamp Wattle, Tea–trees, Melaleuca spp.), and 
emergent plants (eg Carex tereticaulis, Cyperus vaginatus, Isolepis nodosa, Juncus pallidus). 
Not all sites were revegetated, as they were not ready to be planted because of weed control 
problems, the landholder did not want vegetation planted or had their own plants, or there 
was sufficient vegetation at the site not to warrant further plantings. 

Most of the plants were in good condition, but at a small number of sites the plants were in 
poor condition. This was generally due to grazing, either by livestock that had been allowed 
into the riparian zone to undertake ‘crash grazing’ or by kangaroos. Kangaroos were 
particularly a problem on properties that had nearby areas of remnant native vegetation. In 
2007 two moveable ‘kangaroo-proof’ enclosures were constructed within one site to enable 
planted vegetation to grow without being browsed by kangaroos. 

Weeds 

Control of woody weeds and exotic trees was undertaken at 23 sites, either by the landholder 
or by contractors employed through the Project. 

Blackberry (Rubus spp.) was a very common weed along watercourses in the Myponga 
Reservoir catchment. The level of control undertaken varied between landholders. At some 
sites landholders were quite diligent in their responsibilities, whereas on others, the 
landholders had made no effort and the blackberry was out of control. 

Willows (Salix sp) have been removed from some properties, particularly in the early stages of 
the Project when greater funds were available for this type of work. For the most part there 
was no regrowth, but this was occurring at one site through shooting of stumps. 
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APPENDIX 2 ASSESSING THE IMPACT OF RIPARIAN BUFFER ZONES ON 
WATER QUALITY IN THE MYPONGA RIVER CATCHMENT 
USING THE RIPARIAN PARTICULATE MODEL 

Introduction 
Riparian buffers or zones are vegetated strips of land separating runoff and pollutant 
contributing land areas from surface waters. They provide potentially important 
environmental functions including maintaining waterway channel bank stability, reducing 
pollutant inputs to streams, and providing habitat for fauna and flora. In the Myponga 
Reservoir Catchment (the Catchment) of the Mount Lofty Ranges Watershed (the Watershed), 
considerable work was undertaken between 2000 and 2007 to construct and revegetate 
riparian buffer zones in order to mitigate pollutant loads to streams. 

The South Australian Environment Protection Authority (EPA) used the Riparian Particulate 
Model or RPM (Newham et al 2005) to investigate the potential role for riparian grass buffers 
in the Catchment in reducing the sediment loads to streams. The main function of the RPM 
model is to quantify the particulate trapping capacity of riparian buffers through settling, 
infiltration and adhesion. The RPM operates as a filter (plug-in) module within the E2 
catchment modelling framework (E2). 

This report briefly describes the RPM and then illustrates the development of the Myponga 
RPM. The application of the model is then demonstrated in two scenarios; the existing case 
model and the future-development model. The existing case model has been created based 
on current riparian fencing. Thus it represents the riparian buffer trapping capability up to 
2007 and the end of the EPA‘s involvement in the Myponga Watercourse Restoration Project 
(the Project). The future-development model assumes the same catchment and hydrological 
behaviour as the existing case model, but differs in that it assesses the effects of increasing 
the amount of future riparian buffer zone construction and restoration. The model results 
have indicated that riparian buffer establishment and restoration needs to be continued into 
the future in order to greatly improve water quality. 

Background 
During 1998 the then Environment Protection Agency undertook a review of the Myponga 
Reservoir Catchment watercourses. The review showed clearly that the greatest risk to water 
quality in the area was through unrestricted livestock access to watercourses and lack of 
riparian vegetation. As a result, the Myponga Watercourse Restoration Project began in 2000. 
This project aimed to fence watercourses, install livestock crossings, revegetate riparian 
buffer zones, implement weed and erosion control measures, and install off-stream watering 
points for livestock. 

The EPA carried out on-ground surveys of restored riparian buffers on each property in 2005 
and 2007. The survey enabled the water quality impacts of the on-ground works, 
implemented over the past seven years, to be investigated. The RPM was chosen to evaluate 
the effects of the restored riparian buffers on water quality because of its measurable 
parameter values, partitioning of fine and coarse particulates, as well as its ability to be 
incorporated within a large-scale catchment model such as the E2 model. While the RPM only 
simulates the trapping abilities of riparian buffers in sediment removal, the reduction of 
sediment by riparian buffer zones can be seen as an indicator of the reductions of nutrients to 
the receiving waterways (Barling and Moore 1994; Dillaha et al 1989). 

During the survey, a range of data was collected including vegetation cover types, soil types 
and riparian buffer zone sizes. This data was used in conjunction with GIS (Geographic 
Information System) based data to construct the Myponga RPM. 
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Myponga River Catchment 
The Catchment is located in the southern section of the Watershed and is approximately 120 
km2 in area. The Catchment consists predominantly of rural land, but also contains the 
township of Myponga. The Myponga River is the largest contributor of sediment and nutrient 
loadings to the Myponga Reservoir, which supplies mains water to over 50,000 people on the 
central and southern Fleurieu Peninsula. This is therefore of particular importance with 
regard to implementing land management practices, including establishing riparian buffer 
zones for the control of sediment and nutrient pollution. 

There are five locally recognised sub-catchments within the Catchment. These are Gauging 
Station, Tiers, Myponga, Blockers Road and Pages Flat, ranging in size from 6 to 40 km2 

(Figure 2A). The average annual rainfall within these sub-catchments varies from around 
670 mm in the north (Pages Flat) to 800 mm in the south (Tiers). This catchment has a large 
central floodplain area with low, longitudinal slopes, so particles are slow moving and drop 
out of the overland water flow more quickly than some other catchments in the Watershed. 

There are approximately 260 km of watercourses in the Myponga Catchment of which the 
Myponga River is the largest. The watercourse restoration project has restored and 
established riparian buffer zones along over 23 km of the waterways prior to entering the 
reservoir in the catchment to date. Figure 2A illustrates the location of the riparian 
restoration work within the five sub-catchments and it can be seen that the majority of the 
riparian restoration work has been carried out in the Pages Flat sub-catchment area. 

The predominant land-use is broadscale grazing (48.7%) with intensive grazing (20.7%) being 
the second largest. Managed forest and protected areas, recreation, water bodies, roads and 
others account for the remainder of the catchment area. Table 2A shows detailed land-use 
information derived from the EPA 2005 Myponga land use GIS data. 
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Figure 2A 	 Location of riparian restoration work within the sub-catchments of the Myponga 
Reservoir Catchment 

As the Catchment is mainly used for livestock grazing, the water quality impacts include 
increased sediment loading due to erosion of soils and damage to vegetation cover by 
overgrazing and trampling, and an increase of pathogens and nutrients from animal manure 
and fertilisers being washed into waterways from surface water runoff over livestock 
pastures. 

Table 2A Land use in the Myponga Catchment 

Landuse Area (ha) Percentage 

Broadscale grazing 5,918.44 48.68% 

Intensive grazing 2,518.96 20.72% 

Managed native vegetation 2,152.71 17.71% 

Protected/recreation area 700.70 5.76% 

Water Bodies 324.43 2.67% 

Road 276.21 2.27% 

Horticulture−row crops 95.94 0.79% 

Forestry 78.51 0.65% 

Horticulture−trees 67.77 0.56% 

Accommodation 10.33 0.09% 

Manufacturing/commerce 8.34 0.07% 
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Landuse Area (ha) Percentage 

Services 3.77 0.03% 

Transport/storage/utilities 1.32 0.01% 

Total 12,157.45 100.00% 

Modelling framework 
The catchment-scale application of the RPM has been designed to be implemented within the 
E2 catchment modelling framework developed by The Cooperative Research Centre for 
Catchment Hydrology and is available online at <www.toolkit.net.au>. E2 is a flexible 
modelling framework that allows different models to be chosen to best suit a particular 
problem. E2 provides the ability to simulate current catchment characteristics and responses, 
in addition to evaluating impacts of land use change and land management practices. 

The main model structure of E2 is ‘node-link’, where sub-catchments feed water and 
materials into nodes from where they are routed along links. The smallest spatial unit is a 
sub-catchment. A sub-catchment can be further divided into functional units (FUs). FUs are 
the most fundamental representation of spatial behaviour within E2. In the Myponga E2 model 
the FUs are based on land uses. Each FU can have associated with it a runoff generation 
model, a constituent generation model and a filter model (Argent et al 2005). The former two 
components predict daily time series of overland flow and constituent loads. The filtering 
component is of special interest in this report. The RPM model is used as a ‘plug-in’ optional 
model to filter sediments from surface flow prior to entering streams. This section will briefly 
introduce the first two basic model components and their corresponding input parameters for 
the Myponga Catchment. Following this, the section will focus on the RPM model development 
for the Myponga Catchment. 

Rainfall-runoff model 
A ‘bucket-style’ rainfall-runoff model, SimHyD model, based on Chiew (2002), has been used 
in the Myponga E2 model. It is a daily conceptual model that estimates stream flow from daily 
rainfall and areal evapotranspiration. In the Myponga E2 model, rainfall data was obtained 
from the NRM SILO data drill database, and potential evapotranspiration data was provided by 
the Bureau of Meteorology. The model has three stores which include interception loss, soil 
moisture and groundwater. It has seven parameters for the Catchment, which are listed in 
Table 2B. Flow data from the Myponga gauging station in the Catchment was used for the 
calibration process; good agreement (E = 0.805) was obtained between the predicted and 
observed flow values (Webber 2006). 

Table 2B SimHyd parameters from Weber (2006) 

Parameter Description Value Units 

RK Baseflow coefficient 0.074 none 

COEFF Infiltration coefficient (maximum infiltration loss) 234 mm 

SQ Infiltration shape 10 none 

SUB Interflow coefficient 0.092 none 

INSC Rainfall interception store capacity 0 mm 

CRAK Recharge coefficient 0.425 none 
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Parameter Description Value Units 

SMSC Soil moisture store capacity (maximum storage) 500 mm 

PF Pervious Fraction 0.75−1 none 

Constituent generation model 

The Myponga E2 model uses a simple constituent generation model. This model applies two 
generation-processes where the rates vary with land-use: the event mean concentration 
(EMC) for surface flow during flood events and the dry weather concentration (DWC) for slow 
flow. The E2 model constituent generation and export is based on event runoff monitoring of 
individual land uses. 

The Myponga E2 model considerers eight different land uses including intensive grazing, 
broadscale grazing, urban, managed exotic forest, horticulture crops, horticulture – trees, 
national parks and conservation areas, and water bodies. Different land uses generally have 
different generation rates. However, in the absence of specific water quality monitoring data 
to assign specific values to each land use, these land uses are broadly grouped into forest, 
grazing, agriculture and urban based on the nature of their similar generation mechanism. 
Table 2C lists the pollutant concentrations used in the Myponga E2 model. These values are 
the total suspended solids (TSS) values, which were sourced from work undertaken through 
the development of the MLR E2 model (Webber 2006). 

Table 2C TSS EMC/DWC parameters for different land use 

Constituent Land use 

Total Suspended Solids Forest Grazing Agriculture Urban 

DWC (mg/L) 7 10 10 10 

EMC (mg/L) 20 140 140 140 

Riparian Particulate Model (RPM) 

Model structure 
One important role of riparian buffer zones is to reduce pollutant inputs to streams. The RPM 
is specifically used to simulate the trapping capability of riparian buffer zones through three 
main mechanisms that of settling, infiltration and adhesion (Newham et al 2005). The 
trapping capacity of riparian buffer zones depends on the quantity of particulates it can 
store. The RPM sub-divides the total particulate load into two size classes of coarse and fine. 
As a result, the RPM has two trapping storages, one for coarse material and one for fine 
material (Newham et al 2005). Figure 2B illustrates the storage structures of the RPM. 

In the RPM, coarse particulates are assumed to be trapped via settling, while fine particulates 
can be trapped through infiltration into a fixed volume corresponding to soil macropores. It 
can be seen in Figure 2B that the coarse material storage consists of the vegetated region and 
the ‘backwater wedge’ (the area upslope of the riparian strip), while the fine material 
storage equals the infiltration volume of the soil volume of the riparian buffer zone. 

Newham et al (2007) have highlighted two critical factors influencing the capacity of the 
coarse storage, that is, the storage volume and the density of particulates that can be packed 
in it. The storage volume depends on the length and width of the riparian buffer zone, the 
effective height to which particulates may accumulate, as well as the ground slope. Also the 
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trapping ability of fine sediment storage depends on soil macroporosity and depth of 
unsaturated porous soil layer. 

In the catchment-scale application of the RPM, there are two approaches to modelling coarse 
and fine particulates; one applies different EMC/DWC values for coarse and fine particulates 
separately, and the other uses the proportion of coarse particulates entering streams. The 
difference between the two approaches is that the second approach can not generate output 
loads for coarse and fine particulates separately. As a result, the first one is highly 
recommended (Newham et al 2005). However, the Myponga RPM has used the second 
approach, because it is not able to derive the EMC/DWC values for coarse and fine 
particulates separately in the absence of water quality sampling data. 

Figure 2B 	 Coarse and fine particulates storage structure of the RPM 
(source: Newham et al 2007) 

Input data 
The RPM model has considerable data required to be collected from the field. This input data 
includes soils, vegetation cover, riparian buffer zone sizes and hydrologic characteristics in 
addition to the E2 data input. Table 2D lists the main input data of the RPM. 

For the development of the Myponga RPM, data was collected from over 20 sample sites 
throughout the project area. These sample sites are covered by the range of vegetation types 
and densities. The vegetation cover types were classified into three main groups; grasses, 
reeds and rushes, and trees and shrubs. However, due to the RPM model structure it has been 
necessary to concentrate on ground cover (grasses) only. The average vegetation growth rate 
in the project area was estimated and was based on local climatic conditions and growth rates 
of different species, including anecdotal evidence. 

Data pertaining to soils was derived from the Department of Water Land Biodiversity 
Conservation Soil Mapping GIS data (DWLBC 2006). In the Myponga Catchment area there are 
three main soil groups; that of ‘loam over brown clay’, ‘thic k sand over clay’, and ‘acidic 
loam over clay and rock’ with soil depths (depth of the A-soil horizon) varying from 33 cm to 
66 cm. The soils in the restoration areas are predominantly loams and sands that have varying 
particle sizes ranging from 0.0002 mm to 2 mm. Due to lack of in-situ soil sample data, 
several model parameters such as coarse particulate percentage were estimated based on the 
DWLBC soil mapping data and local knowledge. 

There were varying widths of riparian buffer zones constructed and restored during the 
restoration project. The current RPM model only supports up to four different buffer widths 
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and as a result, the restored buffer zones were grouped into four different classifications; 
that of 5 m, 15 m, 30 m and 50 m on either side of the stream channels. This information plus 
the location of each riparian buffer zone has been used to generate a buffer map (E2 raster) 
to show where on the stream network each stream has had riparian restoration work 
undertaken and what the size of the riparian buffer zones are. Table 2D shows the main RPM 
parameter values used for the Myponga RPM. 

Table 2D 	 The main RPM parameter and values used for the Myponga Watercourse Restoration 
Project 

Parameter Description Value Unit 

Initial effective 
vegetation height 

Effective vegetation height at commencement 
of simulation run 

0.35−0.75 m 

Stem density Stem density of riparian vegetation 875−910 stems/m2 

Stem radius Average stem radius of riparian vegetation 0.002−0.003 m 

Daily vegetation 
growth rate 

Daily growth rate of riparian vegetation 0.001 m 

Soil depth Depth of unsaturated, porous surface layer 
present in the riparian zone 

0.33−0.66 m 

Slope Mean slope of specific buffer size type 0.8−1.5 degrees 

Surface bypass 
percentage 

Percentage of surface runoff which bypasses 
riparian filtering processes 

5−100 % 

Coarse 
particulate bulk 
density 

In-situ bulk density of trapped coarse 
particulates 

0.73 t/m3 

Coarse 
particulate 
percentage 

Percentage of coarse particular entering 
riparian buffers 

48%−52% none 

Fine particulate 
bulk density 

Bulk density of fine particular adhered to 
riparian vegetation 

1.2 t/m3 

Pre-processor 
A RPM pre-processor has been developed for the E2 model and it is specifically designed to 
ease the input of the spatial data necessary to run the model. This pre-processor requires a 
digital elevation model (DEM), land use map and a riparian buffer area map. Stream threshold 
is also required for further breaking down the E2 sub-catchments into sub-sub-catchments. 
The pre-processor automatically generates the length of buffered streams and the average 
buffer slopes for different buffer types for each particular land use (FU) where a riparian 
buffer exists. 

For the current project, a DEM with a 25-m cell size has been used to generate the E2 sub-
catchments and stream network. A stream threshold of 2.5 km2 was chosen as being 
appropriate for building the RPM model. This has resulted in a total of 32 sub-catchments 
being automatically generated in the Myponga Catchment. For the RPM processor, the stream 
threshold was set at 0.25 km2 as the sub-catchments are required to be further divided into 
sub-sub-catchments in the RPM. 
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Results and discussions 
The current Myponga E2 model has three scenarios including base (pass-through), existing and 
future-development (the latter two are described in detail below). The pass-through scenario 
was constructed to simulate sediment loads from 2000−07, based on the assumption that 
surface water flows to streams without any riparian restoration buffer zones. This scenario 
has not incorporated the RPM filter model. The latter two scenarios were developed using the 
Myponga RPM based on the parameter values shown in Table 2D. The existing scenario was 
then developed to represent the riparian buffer zone restoration works implemented over the 
past seven years. The future-development scenario assumes the same catchment and 
hydrological behaviour as the existing case model but differs in that it includes the likely 
riparian buffer zone construction and restoration in the future. This enables comparisons to 
be made between these scenarios. 

As discussed previously, the RPM acts to filter sediments from surface flows before entering 
streams. The primary outputs from the Myponga RPM Model are a daily time-series of flow and 
TSS, and an estimate of overall riparian buffer zone trapping efficiency by comparing 
different scenarios. 

Existing scenario 

Annual average loads of TSS were calculated from eight land use activities within the 32 E2 
sub-catchments for the period 2000−07 during the riparian restoration work. Figure 2C shows 
the TSS percentage reduction within the E2 sub-catchments. These values are the difference 
between the pass-through scenario (no riparian buffers) and the exiting scenario (riparian 
restoration work undertaken to 2007). As illustrated in Figure 2C, the TSS trapping capabilities 
vary among sub-catchments. There are several sub-catchments, such as Sub-catchment 16, 17 
and 30, which had a relatively high proportion of TSS reduction with more than 30%. In the 
case of Sub-catchment 17, there was up to 55% sediment reduction. This is because these 
sub-catchments have the highest proportion of stream buffer fencing undertaken in the area. 
However, there are a few sub-catchments having zero TSS percentage reduction due to no 
restoration work being undertaken in these areas. This has demonstrated that the capacity of 
sub-catchments to reduce sediments is strongly related to the total stream network length 
that have had riparian restoration work undertaken, as more riparian buffer zones mean 
larger storage trapping capacities. 
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Figure 2C Average annual TSS percentage reduction for the period 2000−07 

To further compare the TSS trapping efficiency between five sub-catchments, the annual 
average loads of TSS from 32 sub-catchments were aggregated into five sub-catchments that 
are locally recognised. Figure 2D presents the annual average loads from the existing scenario 
in five sub-catchments. The annual average loads from the pass-through scenario have also 
been plotted as a comparison. Table 2E further details the TSS reductions per sub-catchment 
in relation to the proportion of stream length that has had riparian restoration work carried 
out during the project. It can be seen that the Pages Flat sub-catchment has the highest 
reduction in TSS. This is probably linked to the highest percentage of stream length with 
restored riparian buffers. The trapping efficiency from the Gauging Station sub-catchment is 
quite small, because less than 1% of the stream length has been restored with riparian buffer 
zones. 

According to the model results, at the current level of fencing and revegetation of the 
watercourses, it is likely that the amount of TSS entering the watercourses throughout the 
catchment will be reduced by approximately 12% each year into the future. This can be 
considered very positive in the light of such a small percentage (10%) of waterways having 
restored riparian buffer zones. 
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Figure 2D Annual average reduction of TSS due to riparian restoration works in the sub-
catchments of the Myponga Catchment between 2000 and 2007 

Table 2E Characteristics of current riparian buffers and their trapping capabilities in sub-
catchments between 2000 and 20007 

Sub-catchment 
name 

Stream 
length (m) 

Fenced  
stream 
length (m) 

Proportion 
of 
fencing 

Average 
buffer 
width (m) 

TSS 
annual average 
reduction 

Blockers Rd 57,599.80 4,004.53 6.95% 24.79 11.24% 

Gauging Station 15,091.55 137.62 0.91% 5.00 2.90% 

Myponga 67,575.94 2,589.12 3.83% 17.16 10.59% 

Pages Flat 79,859.10 11,729.35 14.69% 22.19 15.91% 

Tiers 45,398.75 3,397.75 7.48% 22.86 8.08% 

Total 265,525.14 21,858.37 8.23% 18.40 12.26% 

Future development scenario 

Reclaiming land for development of riparian management zones is thought to improve the 
water quality outcomes associated with these management actions. The prevailing conditions 
and the size, type and make-up of the buffer zones dictate the extent of the benefits. The 
future-development scenario was developed to understand and compare the improvements, 
or otherwise, in TSS removal by increasing riparian buffer zone size. These investigations 
included examining the influence of increasing buffer zone widths and lengths. For example, 
Sub-catchments 11 and 15 were modelled based on hypothetically constructing new riparian 
buffer zones, thus, increasing the buffer length to an additional 3 km and width to 15 m. 
Table 2F shows the characteristics of both current and new riparian buffer zones and their 
estimated trapping performance. 
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Table 2F Modelled riparian buffer performances of existing and future development scenarios 

SC Stream 
length 
(m) 

Current 
buffered 
stream 
length 
(m) 

Current 
stream 
buffered 
percen
tage 

Current 
riparian 
trapping 
efficiency 

New 
buffered 
stream 
length (m) 

New 
stream 
buffered 
percen
tage 

New 
riparian 
trapping 
efficien
cy 

Trapping 
addition
nal TSS 
(t/y) 

11 22,591 3,261 14.4% 15.65% 6,682 29.5% 32.7% 16.88 

15 10,290 1,495 14.5% 13.57% 4,601 44.7% 41.7% 28.02 

As illustrated in Table 2F, the modelled trapping efficiencies for Sub-catchments 11 and 15 
improved by an additional 18% and 28% respectively as the stream buffer zone percentage 
increased by 15% and 30%. These predicted results clearly show that significant reductions in 
sediment export can be achieved by increasing the amount of riparian buffer zones within the 
catchment. Moreover, the interrogation of the modelled results demonstrated this significant 
difference. Consequently, considerable riparian buffer zone establishment and restoration 
needs to be continued in order to improve water quality in the Myponga Catchment. 

Limitations 

It is important to note that the Myponga RPM is only a decision-making tool and does not give 
the answer to the actual water quality improvements. As mentioned by Newham et al (2005), 
the RPM provides only semi-quantitative predictions about the likely effectiveness of riparian 
grass buffers. 

Data availability is the main limitation for the Myponga RPM. Although the majority of model 
parameters are measurable, several model parameters are required to be estimated based on 
local knowledge. Furthermore, a few input data requirements were not straightforward due 
to the requirement of in-situ experiments, such as coarse and fine particulates density. It is 
always a challenging task to obtain experimental data. 

The sensitivity of the Myponga RPM predictions to variations in model parameters, such as 
effective vegetation height, daily growth rate and buffer size, has been investigated. 
However, except for buffer size, the other parameters have shown very low sensitivity, which 
is different from the sensitivity results undertaken by Newham et al (2005). This could be due 
to the small proportion of waterways having restored riparian buffers in the catchment. Thus, 
the Myponga RPM may underestimate the trapping capabilities of riparian buffers in the 
catchment. Further testing of the model is required for more detailed predictions and results. 

While the catchment-scale RPM model has proven its robustness, a simplified RPM model is 
required for catchment managers. The current ‘plug-in’ RPM model of E2 is not easy to build, 
especially for large catchments. Scenario testing is also difficult to implement, even for a 
simple question such as ‘what additional sediment loads can be trapped by increasing riparian 
buffer zones by 25% in a particular catchment’. 

Conclusions 
The Myponga RPM has been applied to assess the likely effects of riparian buffer 
establishment in the Myponga Catchment for the period 2000−07. The model has predicted 
that when compared to the pass-through scenario (without any buffer zones), an annual 
average of approximately 12% of incoming sediments would be trapped from surface flows 
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prior to their entry into the Myponga reservoir. This result has indicated that the Myponga 
Watercourse Restoration Project has made some improvements to the water quality in the 
catchment. 

In addition, the future-development scenario has shown that the proportionate reduction in 
TSS is strongly related to the proportion of stream length with restored riparian buffer zones. 
This finding has implied that a significant improvement of water quality would be achieved 
given that a substantial amount of the waterways are restored and established with riparian 
buffer zones. Moreover, the model has shown that it can provide valuable input into the 
decision making process regarding prioritisation and design specifications of new buffer zones. 

Further development of the Myponga RPM model would incorporate the EMC/DWC values for 
coarse and fine particulates separately, which enables assessment of the capabilities of 
riparian buffers in trapping coarse and fine particulates individually. This would help 
catchment managers better understand the trapping mechanisms of coarse and fine 
particulates for the planning of riparian buffer establishment and protection in the Myponga 
Catchment. 

In summary, this report has provided semi-quantitative predictions at a catchment scale of 
potential particulate trapping by grass riparian buffers. The predictions will provide valuable 
information to the EPA and the AMLR NRM Board in their future riparian buffer zone 
establishment and restoration projects. Furthermore, development of riparian filtering 
models such as the RPM can be beneficial for government agencies to asses the benefits of on-
ground works and to target remedial action. 
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